

Pramo Jewels

Scope & Deliverables Document

Document ID: PJ-SCOPE-001

Version: 1.0

Status: Draft

Field	Value
Project	Pramo Jewels Premium E-Commerce Platform
Purpose	Define project scope, deliverables and boundaries
Audience	Stakeholders, Project Team, Developers, QA
Version	1.0

1. Purpose

Define what is included in Phase 1 of the Pramo Jewels project, what will be delivered, and what is intentionally excluded to maintain project focus.

2. Project Scope

The project will deliver a production-ready premium jewellery e-commerce platform with customer-facing features, an administrative portal, secure payments, courier integration, inventory management and a scalable technical foundation.

3. In-Scope Deliverables

- Premium responsive website
- Brand-aligned UI with subtle luxury design
- User registration, login and profile management
- Product catalogue with categories, filters and search
- Wishlist and shopping cart
- Checkout workflow
- UPI, card and Cash on Delivery support
- Shipping partner integration and order tracking
- Admin dashboard
- Inventory and order management
- Customer reviews
- Security implementation
- SEO-ready implementation
- Technical documentation

4. Out-of-Scope (Phase 1)

- Native Android application
- Native iOS application
- Marketplace with multiple vendors
- AR/VR virtual try-on
- AI-powered recommendations
- International shipping

- Physical POS integration

5. Project Deliverables

Business Documentation
Brand Identity
UI/UX Design System
Frontend Application
Backend APIs
Database
Admin Panel
Payment Integration
Courier Integration
Deployment Package
Testing Reports
AI Coding Documentation

6. Assumptions

- Branding assets will be finalized before UI implementation.
- Product catalogue and pricing will be supplied by the business.
- Third-party APIs will remain available throughout development.

7. Constraints

- Development schedule and budget.
- Third-party API limitations.
- Internet connectivity for cloud services.
- Compliance with payment and data protection requirements.

8. Dependencies

- Payment gateway approval.
- Courier partner onboarding.
- Hosting infrastructure.
- Domain and SSL certificates.
- Legal policies and business approvals.

9. Acceptance Criteria

- All agreed Phase 1 features are delivered.
- Functional and non-functional requirements are satisfied.
- Security review completed.
- User Acceptance Testing (UAT) approved.
- Deployment completed successfully.

10. Phase Completion

Phase 1 is considered complete once all approved deliverables have been implemented, tested, documented and accepted by the project stakeholders.