

Pramo Jewels

Stakeholder Analysis Document

Document ID: PJ-STAKE-001

Version: 1.0

Status: Draft

Field	Value
Project	Pramo Jewels Premium E-Commerce Platform
Purpose	Identify stakeholders, responsibilities and engagement strategy
Audience	Business Owners, Project Managers, Development Team
Version	1.0

1. Purpose

Identify all internal and external stakeholders involved in the Pramo Jewels project, define their responsibilities, expectations, influence and communication requirements.

2. Internal Stakeholders

- Business Owner (Pramo Jewels) – Product vision, approvals and strategic decisions.
- Management (Madhav Jewels) – Business oversight and funding.
- Project Manager – Planning, coordination and delivery.
- UI/UX Designers – Brand identity and customer experience.
- Frontend Developers – Customer-facing application.
- Backend Developers – APIs, business logic and integrations.
- QA Team – Testing and quality assurance.
- DevOps – Deployment, infrastructure and monitoring.
- Customer Support Team – Customer issue resolution.
- Inventory & Operations Team – Product and stock management.

3. External Stakeholders

- Customers – Purchase jewellery and provide feedback.
- Payment Gateway Provider – UPI, cards and payment processing.
- Courier / Logistics Partners – Shipping, tracking and returns.
- Hosting Provider – Cloud infrastructure.
- Domain & SSL Provider – Secure website access.
- Government & Regulatory Authorities – Taxation and compliance.

4. Stakeholder Matrix

High Power / High Interest:

- Business Owner
- Management
- Project Manager

High Power / Low Interest:

- Regulatory Authorities

- Hosting Provider

Low Power / High Interest:

- Customers
- Customer Support
- Development Team

Low Power / Low Interest:

- General Visitors

5. Responsibilities

Business Owner – Scope approval and business decisions.

Development Team – Product implementation.

QA – Validation against requirements.

Operations – Order fulfilment.

Logistics – Delivery and returns.

Payment Partner – Secure transaction processing.

6. Communication Plan

Weekly progress reviews.

Sprint demonstrations.

Risk and issue reporting.

Milestone approvals.

Deployment readiness meetings.

7. Risks Related to Stakeholders

- Delayed approvals.
- Third-party API availability.
- Changing business requirements.
- Resource availability.
- Communication gaps.

8. Success Factors

- Clear ownership.
- Timely decisions.
- Regular communication.
- Transparent reporting.
- Strong collaboration between business and technical teams.