

# Pramo Jewels

## Project Charter

Document ID: PJ-CHARTER-001

Version: 1.0

Status: Draft

| Field           | Value                                    |
|-----------------|------------------------------------------|
| Project         | Pramo Jewels Premium E-Commerce Platform |
| Project Sponsor | Pramo Jewels (by Madhav Jewels)          |
| Prepared By     | Project Documentation Team               |
| Version         | 1.0                                      |
| Project Status  | Initiation                               |

### 1. Project Purpose

Develop a premium, secure and scalable e-commerce platform for Pramo Jewels that enables online sales of silver and gold jewellery while delivering a luxury customer experience and efficient business operations.

### 2. Business Case

Pramo Jewels requires a modern digital platform to expand beyond traditional retail, strengthen brand presence, streamline operations and provide customers with a trusted online jewellery purchasing experience.

### 3. Project Objectives

- Launch a premium responsive website.
- Establish a distinctive luxury brand identity.
- Implement secure authentication and customer accounts.
- Enable payments via UPI, cards and Cash on Delivery.
- Integrate courier partners for shipping and tracking.
- Provide a comprehensive admin dashboard.

### 4. High-Level Scope

Included:

Customer website

Admin portal

Inventory management

Order management

Payment integration

Shipping integration

Security implementation

Excluded (Phase 1):

Native mobile apps

AR virtual try-on  
International shipping

## 5. Major Deliverables

- Business documentation suite
- Branding and design system
- UI/UX assets
- Frontend application
- Backend APIs
- Database
- Payment integration
- Courier integration
- Testing documentation
- Deployment package

## 6. Milestones

1. Business Documentation
2. Branding & Design
3. Architecture & Database
4. Development
5. Testing
6. Deployment
7. Production Launch

## 7. Key Risks

- Changing business requirements.
- Third-party API availability.
- Payment gateway approval delays.
- Security vulnerabilities.
- Schedule and resource constraints.

## 8. Assumptions

- Product catalogue and branding assets are available.
- Hosting infrastructure is provisioned.
- Required API credentials are obtained before integration.

## 9. Success Criteria

- Successful launch of Phase 1.
- Secure and reliable platform.
- Positive user experience.
- Successful payment and shipping workflows.
- Stakeholder acceptance.

## 10. Governance

Project Sponsor – Strategic direction and approvals.  
Project Manager – Planning and execution.  
Technical Team – Development and deployment.  
QA Team – Quality assurance.  
Business Team – Product validation.

## **11. Approval**

Upon stakeholder approval, this Project Charter formally authorizes the initiation and execution of the Pramo Jewels project according to the agreed scope and objectives.