

Pramo Jewels

Development Roadmap

Document ID: PJ-DRM-001
Version: 1.0
Status: Approved

Field	Value
Project	Pramo Jewels Premium E-Commerce Platform
Purpose	Define the phased implementation roadmap from project initiation to long-term e
Audience	Project Managers, Developers, Architects, QA, DevOps, Business Stakeholders
Version	1.0

Roadmap Overview

Phase	Key Deliverables
Foundation	Requirements, architecture, database and environment setup
Core Platform	Authentication, catalog, cart, checkout and orders
Commerce	Payments, shipping, inventory and promotions
Administration	Admin portal, CMS, analytics and reporting
Quality	Testing, security validation and UAT
Deployment	CI/CD, production rollout and monitoring
AI Enablement	AI development standards and prompt library
Future Enhancements	Recommendations, personalization and scalability improvements

Objectives

Provide a structured roadmap for planning, executing and governing development activities across the project lifecycle.

Milestones

Define measurable milestones for architecture completion, feature delivery, testing, deployment and production readiness.

Dependencies

Identify module, infrastructure and third-party dependencies to coordinate implementation sequencing.

Release Planning

Organize work into iterative releases with defined scope, acceptance criteria and stakeholder approvals.

Risk Management

Track technical, operational and business risks with mitigation plans and contingency actions.

Continuous Improvement

Review roadmap after each release using lessons learned, metrics and stakeholder feedback.

Governance

Use change control, roadmap reviews and executive reporting to keep delivery aligned with business goals.

Acceptance Criteria

Planned milestones are achieved, deliverables meet quality standards and roadmap updates are formally approved.