

Pramo Jewels

Milestone Plan

Document ID: PJ-MSP-001
Version: 1.0
Status: Approved

Field	Value
Project	Pramo Jewels Premium E-Commerce Platform
Purpose	Define major project milestones, success criteria and dependencies throughout
Audience	Project Managers, Developers, Architects, QA, DevOps, Business Stakeholders
Version	1.0

Project Milestones

Milestone	Success Criteria
Requirements Complete	Business and technical requirements approved
Architecture Approved	Architecture, database and security designs signed off
Core Features	Authentication, catalog, cart and checkout complete
Commerce Ready	Payments, shipping and order management validated
Admin Ready	CMS, reporting and administration modules operational
Testing Complete	Regression, security, performance and UAT passed
Production Launch	Deployment completed with successful smoke tests
Post-Go-Live	Hypercare completed and project transitioned to operations

Objectives

Provide measurable checkpoints for tracking project progress and delivery readiness.

Planning Approach

Define milestone owners, dependencies, deliverables and approval gates for each implementation stage.

Dependencies

Track technical, business, infrastructure and third-party dependencies before milestone completion.

Progress Tracking

Review milestone status using KPIs, sprint outcomes, quality metrics and stakeholder reporting.

Risk Management

Identify milestone risks early, implement mitigation plans and maintain contingency actions.

Governance

Conduct milestone reviews, executive approvals and change-control assessments before progressing to the next stage.

Reporting

Publish milestone dashboards, completion reports and variance analysis after each review cycle.

Acceptance Criteria

Each milestone is completed only after required deliverables, quality gates and stakeholder approvals are satisfied.