

Pramo Jewels

Sprint Planning Document

Document ID: PJ-SPD-001
Version: 1.0
Status: Approved

Field	Value
Project	Pramo Jewels Premium E-Commerce Platform
Purpose	Define the sprint planning framework, execution process and delivery expectations
Audience	Scrum Master, Product Owner, Developers, QA Engineers, DevOps, Stakeholders
Version	1.0

Sprint Planning Framework

Sprint Area	Description
Sprint Goal	Business objective and measurable outcomes
Sprint Backlog	Prioritized user stories and technical tasks
Capacity Planning	Team availability and effort estimation
Task Estimation	Story points and effort breakdown
Definition of Done	Coding, testing, documentation and review completed
Sprint Review	Demonstration and stakeholder feedback
Sprint Retrospective	Lessons learned and improvement actions
Sprint Metrics	Velocity, burndown, defect rate and completion ratio

Objectives

Deliver incremental value through short, predictable development cycles while maintaining quality and transparency.

Planning Process

Refine backlog, estimate stories, assess capacity, define sprint goal, assign tasks and obtain team commitment.

Roles & Responsibilities

Product Owner prioritizes backlog, Scrum Master facilitates planning, Development Team estimates and delivers work, QA validates completed stories.

Risk Management

Identify blockers, external dependencies, resource constraints and technical risks during sprint planning.

Communication

Conduct daily stand-ups, backlog refinement, sprint reviews and retrospectives with documented action items.

Reporting

Track sprint velocity, burndown chart, defect trends, completion percentage and release readiness.

Integration

Integrates with Product Backlog, CI/CD Pipeline, Issue Tracking, Testing, Release Management and Project Dashboard.

Acceptance Criteria

Sprint goals achieved, Definition of Done satisfied, stakeholder feedback captured and retrospective actions documented.