

Pramo Jewels

Risk Register

Document ID: PJ-RR-001
Version: 1.0
Status: Approved

Field	Value
Project	Pramo Jewels Premium E-Commerce Platform
Purpose	Identify, assess, prioritize and manage project risks throughout the software development lifecycle
Audience	Project Managers, Architects, Developers, QA, DevOps, Business Stakeholders
Version	1.0

Risk Register Categories

Risk Category	Typical Risks
Technical	Architecture issues, performance bottlenecks, integration failures
Security	Vulnerabilities, data breaches, unauthorized access
Operational	Infrastructure outages, deployment failures, monitoring gaps
Project	Scope creep, schedule delays, resource shortages
Business	Changing requirements, stakeholder alignment, compliance
Third-Party	Payment, shipping, email or API provider outages
Data	Data loss, corruption, migration failures
Quality	High defect rates, inadequate test coverage

Objectives

Provide a structured approach for identifying, evaluating, monitoring and mitigating risks across the project lifecycle.

Risk Assessment

Evaluate each risk using probability, impact, severity, owner, mitigation strategy and contingency plan.

Risk Response Strategy

Define avoidance, mitigation, transfer or acceptance actions with clear ownership and review dates.

Monitoring & Review

Review risks during sprint planning, milestone reviews and release planning; update status regularly.

Escalation Process

Escalate high and critical risks to project leadership with documented action plans and decision records.

Reporting

Maintain a live risk register, risk heat map, trend analysis and executive summaries for governance.

Integration

Integrates with Project Planning, Change Management, Security, Testing, Release Management and Incident Management.

Acceptance Criteria

All critical risks have owners, mitigation plans, review schedules and are tracked until closure or formal acceptance.