

Pramo Jewels

Project Closure Report

Document ID: PJ-PCR-001
Version: 1.0
Status: Approved

Field	Value
Project	Pramo Jewels Premium E-Commerce Platform
Purpose	Document the formal completion of the project, summarize outcomes and record lessons learned
Audience	Project Managers, Sponsors, Stakeholders, Developers, QA, DevOps, Operations
Version	1.0

Project Closure Framework

Closure Area	Contents
Project Summary	Objectives achieved, scope delivered and business outcomes
Deliverables	Final list of completed modules and documentation
Quality Review	Testing results, defect summary and acceptance status
Financial Review	Budget summary, resource utilization and variances
Operational Handover	Knowledge transfer, maintenance and support readiness
Lessons Learned	Successes, challenges and improvement opportunities
Archive	Source code, documentation, releases and audit records
Formal Sign-off	Sponsor and stakeholder approvals

Objectives

Formally close the project after confirming contractual, technical, operational and business objectives have been achieved.

Completion Verification

Verify all scope items, milestones, deliverables, documentation, testing and production deployment are complete.

Knowledge Transfer

Transfer documentation, operational procedures, credentials, support responsibilities and maintenance plans to the operations team.

Post-Implementation Review

Evaluate project performance against schedule, budget, quality, risks and stakeholder expectations.

Lessons Learned

Document best practices, recurring issues, recommendations and process improvements for future projects.

Governance

Obtain final approvals, archive project artifacts and formally release project resources.

Integration

Integrates with Development Roadmap, Milestone Plan, Change Log, Version History, Release Management and Maintenance Plan.

Acceptance Criteria

Project objectives are met, deliverables accepted, documentation archived, operational handover completed and final stakeholder sign-off obtained.