

Pramo Jewels

Test Plan

Document ID: PJ-TP-001

Version: 1.0

Status: Approved for Development

Field	Value
Project	Pramo Jewels Premium E-Commerce Platform
Purpose	Define the operational plan for executing testing activities across the project lifecycle
Audience	QA Team, Developers, Product Owners, DevOps, Project Managers
Version	1.0

Test Planning Overview

Plan Area	Description
Scope	Functional, integration, performance, security and UAT testing
Environments	Development, QA, Staging and Production validation
Schedule	Testing aligned with sprint and release milestones
Resources	QA engineers, developers, business stakeholders
Deliverables	Test cases, reports, defect logs and sign-off
Entry Criteria	Build deployed, environment ready, requirements approved
Exit Criteria	Critical defects resolved, regression passed, approvals obtained
Risks	Environment delays, unstable builds, dependency failures

Objectives

Validate business requirements, ensure production readiness and reduce release risk through structured testing.

Execution Workflow

Plan → Prepare Environment → Design Test Cases → Execute → Log Defects → Retest → Regression → UAT → Release Recommendation.

Roles & Responsibilities

QA leads manage planning, testers execute cases, developers resolve defects, product owners validate business acceptance.

Defect Process

Record, prioritize, assign, verify fixes and close defects using standardized severity and priority definitions.

Reporting

Publish daily execution summaries, defect dashboards, coverage reports and release readiness assessments.

Risk Mitigation

Maintain contingency environments, prioritize critical paths, automate regression and monitor test data quality.

Integrations

Integrates with CI/CD, Issue Tracking, Source Control, Test Automation, Reporting and Release Management.

Acceptance Criteria

Planned activities completed, exit criteria satisfied, stakeholders approve release and documentation is archived.